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Quick Overview 

Please mark with an “X” in the red, yellow or green boxes how do you assess the present (general) status of your work:
(red = critical status,  yellow = moderately problematic status,  green = everything is running well)





Timely according to DoW
Costs
Technical Progress




X
X
X


Please note:
When you have ticked yellow or red boxes, please explain problems you have encountered and possible solutions below:

· …
· …
· …
								        



Please double-click on the table to open Excel file
*)  Task Status:  N = Not yet started,   O = Ongoing,   C = Completed 


Summary of Activities

Please describe concisely, for the actual quarter and task by task, e.g.:
 
Work started, work performed, achievements, problems, dissemination activities, technical meetings managed and/or participated in, purchases, subcontracts, and what else is important for monitoring the project

[bookmark: _GoBack]Task 1.1:	Participation in the Kickoff meeting,

Task 1.2:	website checked; no work so far

Task 2.1:	not involved
Task 2.2:	not involved
	 

Task 3.1:	Preparatory work for the intended flat-plate simulations was conducted in order to define a suited numerical scheme for wall-modelled LES simulations. For this purpose, fully-periodic 2D channel computations both with wall-resolved LES and Improved Delayed DES (operating in wall-modelled LES mode) were validated against DNS reference data, while systematically varying the numerical parameters of the DLR-TAU code. An optimized low-dissipative 2nd-order central scheme was derived which is to be used in the simulations in Task 3.1.




Task 3.2:	not yet started


Task 4.1:	not involved


Task 4.2:	not yet started
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Tabelle1

				Summary of Effort		Task Status		Effort in Person Months

		Task no.		Task title		[N / O / C]*)		PM in actual quarter		PM since             1 October 2013		PM according to TA p. 37 / DoW p. 75		PM still available

		1.1		Co-ordination of the project		O		0.05		0.05		0.25		0.20

		1.2		Web site / Dissemination / Exploitation		O		0.00		0.00		0.25		0.25

		2.1		Non-zonal methods: Development and evaluation for mandatory fundamental test cases

		2.2		Non-zonal methods: Demonstration of improvements based on complex test cases

		3.1		Embedded methods: Development and evaluation for mandatory fundamental test cases		O		0.25		0.25		7.50		7.25

		3.2		Embedded methods: Demonstration of improvements based on complex test cases		N		0.00		0.00		5.00		5.00

		4.1		Common assessment platform

		4.2		Best-practice,  knowledge preservation, and workshop preparation		N		0.00		0.00		1.00		1.00

				S				0.30		0.30		14.00		13.70
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Tabelle3

		






image1.emf
Summary of Effort

Task 

Status

Task no. Task title

[N / O / C]

*)

PM in actual 

quarter

PM since             

1 October 

2013 

PM 

according to 

TA p. 37 / 

DoW p. 75

PM still 

available

1.1 Co-ordination of the project O 0,05 0,05 0,25 0,20

1.2 Web site / Dissemination / Exploitation O 0,00 0,00 0,25 0,25

2.1

Non-zonal methods: Development and evaluation 

for mandatory fundamental test cases

2.2

Non-zonal methods: Demonstration of 

improvements based on complex test cases

3.1

Embedded methods: Development and evaluation 

for mandatory fundamental test cases

O 0,25 0,25 7,50 7,25

3.2

Embedded methods: Demonstration of 

improvements based on complex test cases

N 0,00 0,00 5,00 5,00

4.1 Common assessment platform

4.2

Best-practice,  knowledge preservation, and 

workshop preparation

N 0,00 0,00 1,00 1,00

S

0,30 0,30 14,00 13,70

Effort in Person Months
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