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Task no. Task title

[N / O / C]

*)

PM in actual 

quarter

PM since             

1 October 

2013 

PM 

according to 

TA p. 37 / 

DoW p. 75

PM still 

available

1.1 Co-ordination of the project N 0,00 0,05 0,25 0,20

1.2 Web site / Dissemination / Exploitation N 0,00 0,00 0,25 0,25

2.1

Non-zonal methods: Development and evaluation 

for mandatory fundamental test cases

N 0,00 0,25 3,00 2,75

2.2

Non-zonal methods: Demonstration of 

improvements based on complex test cases

3.1

Embedded methods: Development and evaluation 

for mandatory fundamental test cases

N 0,00 2,00 5,00 3,00

3.2

Embedded methods: Demonstration of 

improvements based on complex test cases

N 0,00 0,00 5,00 5,00

4.1 Common assessment platform

4.2

Best-practice,  knowledge preservation, and 

workshop preparation

N 0,00 0,00 0,50 0,50

S

0,00 2,30 14,00 11,70

Effort in Person Months
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Technical/Scientific Contact Person
: 
Sébastien DECK
Organisation




:
ONERA

DAAP

8, rue des Vertugadins

92190 Meudon

Tel : +33-(0)1 46 73 43 47

Email: sebastien.deck@onera.fr

Quick Overview 

Please mark with an “X” in the red, yellow or green boxes how do you assess the present (general) status of your work:

(red = critical status,  yellow = moderately problematic status,  green = everything is running well)




Please note:

When you have ticked yellow or red boxes, please explain problems you have encountered and possible solutions below:

· …

· …
· …
Please double-click on the table to open Excel file
*)  TaskStatus:  N = Not yet started,   O = Ongoing,   C = Completed 

Summary of Activities

Please describe concisely, for the actual quarterand task by task, e.g.:

Work started, work performed, achievements, problems, dissemination activities, technical meetings managed and/or participated in, purchases, subcontracts, and what else is important for monitoring the project

Task 1.1:
Internal project management at ONERA
Task 1.2:
Not yet started
Task 2.1:
ONERA contributed to the definition of the numerical setup (size of the domain). Delivered contribution to deliverable D2.1-06 “Formulation of the different techniques”
Task 2.2:
not involved

Task 3.1:
Preparation of a description for the test case F1 “Turbulent Flat Plate Boundary Layer” (flow conditions, expected results), the grid as well as inlet files (Deliverable D31.03). First ZDES (mode 3) calculations on TCF1. Delivered contribution to deliverable D3.1-06 “Formulation of the different techniques”
Task 3.2:
Not yet started
Task 4.1:
not involved

Task 4.2:
Not yet started
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Tabelle1

				Summary of Effort		Task Status		Effort in Person Months

		Task no.		Task title		[N / O / C]*)		PM in actual quarter		PM since             1 October 2013		PM according to TA p. 37 / DoW p. 75		PM still available

		1.1		Co-ordination of the project		N		0.00		0.05		0.25		0.20

		1.2		Web site / Dissemination / Exploitation		N		0.00		0.00		0.25		0.25

		2.1		Non-zonal methods: Development and evaluation for mandatory fundamental test cases		N		0.00		0.25		3.00		2.75

		2.2		Non-zonal methods: Demonstration of improvements based on complex test cases

		3.1		Embedded methods: Development and evaluation for mandatory fundamental test cases		N		0.00		2.00		5.00		3.00

		3.2		Embedded methods: Demonstration of improvements based on complex test cases		N		0.00		0.00		5.00		5.00

		4.1		Common assessment platform

		4.2		Best-practice,  knowledge preservation, and workshop preparation		N		0.00		0.00		0.50		0.50

				S				0.00		2.30		14.00		11.70
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