Partner Logo
or
Partner Name
[image: ]



Quarterly Progress Report 
QPR01

[image: The University of Manchester logo - Manchester Est. 1824][image: ][image: Logo]Quarterly Progress Report
QPR_05 (1 Oct  2014 – 31 Dec 2014)






Technical/Scientific Contact Person	: 	Alistair Revell


Organisation					:	The School of Mechanical Aerospace & Civil Engineering.
 		C40 George Begg Building, 
Sackville Street, 
PO Box 88, 
Manchester 
M13 9PL 
Telephone: +44 161 306 3762
Email: alistair.revell@manchester.ac.uk



Quick Overview 

Please mark with an “X” in the red, yellow or green boxes how do you assess the present (general) status of your work:
(red = critical status,  yellow = moderately problematic status,  green = everything is running well)





Timely according to DoW
Costs
Technical Progress




X
X
X


Please note:
When you have ticked yellow or red boxes, please explain problems you have encountered and possible solutions below:

.

								        


Please double-click on the table to open Excel file
*)  Task Status:  N = Not yet started,   O = Ongoing,   C = Completed 


Summary of Activities

Please describe concisely, for the actual quarter and task by task, e.g.:
 
Work started, work performed, achievements, problems, dissemination activities, technical meetings managed and/or participated in, purchases, subcontracts, and what else is important for monitoring the project

Task 1.1:	No activity. 
Task 1.2:	Maintenance of website. Improving security.
Task 2.1:	Not involved
Task 2.2:	Not involved 

Task 3.1:	Further development of DFSEM

Task 3.2:	Case setup.
[bookmark: _GoBack]
Task 4.1:	Implemented UniMAN, DLR methods. Started to implement ONERA’s SEM. 

Task 4.2:	Not started yet
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Tabelle1

				Summary of Effort		Task Status		Effort in Person Months

		Task no.		Task title		[N / O / C]*)		PM in actual quarter		PM since             1 October 2013		PM according to TA p. 37 / DoW p. 75		PM still available

		1.1		Co-ordination of the project		O		0.00		0.15		0.25		0.10

		1.2		Web site / Dissemination / Exploitation		O		0.10		1.45		1.50		0.05

		2.1		Non-zonal methods: Development and evaluation for mandatory fundamental test cases

		2.2		Non-zonal methods: Demonstration of improvements based on complex test cases

		3.1		Embedded methods: Development and evaluation for mandatory fundamental test cases		O		1.00		3.70		6.00		2.30

		3.2		Embedded methods: Demonstration of improvements based on complex test cases		O		0.10		0.30		2.00		1.70

		4.1		Common assessment platform		O		0.60		0.85		2.50		1.65

		4.2		Best-practice,  knowledge preservation, and workshop preparation		N		0.00		0.00		1.00		1.00

				S				1.80		6.45		13.25		6.80
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Summary of Effort Task Status

Task no. Task title [N / O / C]

*)

PM in actual 

quarter

PM since             

1 October 2013 

PM according 

to TA p. 37 / 

DoW p. 75

PM still 

available

1.1

Co-ordination of the project O 0.00 0.15 0.25 0.10

1.2

Web site / Dissemination / Exploitation O 0.10 1.45 1.50 0.05

2.1

Non-zonal methods: Development and evaluation for 

mandatory fundamental test cases

2.2

Non-zonal methods: Demonstration of improvements 

based on complex test cases

3.1

Embedded methods: Development and evaluation for 

mandatory fundamental test cases

O 1.00 3.70 6.00 2.30

3.2

Embedded methods: Demonstration of improvements 

based on complex test cases

O 0.10 0.30 2.00 1.70

4.1

Common assessment platform O 0.60 0.85 2.50 1.65

4.2

Best-practice,  knowledge preservation, and workshop 

preparation

N 0.00 0.00 1.00 1.00

S

1.80 6.45 13.25 6.80

Effort in Person Months
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