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Quick Overview 

Please mark with an “X” in the red, yellow or green boxes how do you assess the present (general) status of your work:
(red = critical status,  yellow = moderately problematic status,  green = everything is running well)





Timely according to DoW
Costs
Technical Progress




X
X
X


Please note:
When you have ticked yellow or red boxes, please explain problems you have encountered and possible solutions below:

· …
· …
· …
								        



Please double-click on the table to open Excel file
*)  Task Status:  N = Not yet started,   O = Ongoing,   C = Completed 


Summary of Activities

Please describe concisely, for the actual quarter and task by task, e.g.:
 
Work started, work performed, achievements, problems, dissemination activities, technical meetings managed and/or participated in, purchases, subcontracts, and what else is important for monitoring the project

Task 1.1:	Preparation of KoM, Participation in KoM, Tech. coordination of project (negotiations on test case setup for F1 & F2), dissemination activities (abstracts for HRLM5, description of Go4Hybrid at GRAIN-2 mtg.)

Task 1.2:	Contribution to web site initial setup – feedback & uploading of KoM files

Task 2.1:	Formulation of WALE-DES and sigma-DES approaches (non-zonal) for GAM. Formulation of DDES shield function for these approaches. Calibration of WALE-DES & sigma-DES. Initial assessment of turbulence behavior on anisotropic grids.

Task 2.2:	Not yet started
	 

Task 3.1:	not involved

Task 3.2:	not involved


Task 4.1:	Not yet started
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Tabelle1

				Summary of Effort		Task Status		Effort in Person Months

		Task no.		Task title		[N / O / C]*)		PM in actual quarter		PM since             1 October 2013		PM according to TA p. 37 / DoW p. 75		PM still available

		1.1		Co-ordination of the project		O		0.25		0.25		1.00		0.75

		1.2		Web site / Dissemination / Exploitation		O		0.10		0.10		1.00		0.90

		2.1		Non-zonal methods: Development and evaluation for mandatory fundamental test cases		O		0.65		0.65		5.00		4.35

		2.2		Non-zonal methods: Demonstration of improvements based on complex test cases		N		0.00		0.00		3.50		3.50

		3.1		Embedded methods: Development and evaluation for mandatory fundamental test cases

		3.2		Embedded methods: Demonstration of improvements based on complex test cases

		4.1		Common assessment platform		N		0.00		0.00		3.50		3.50

		4.2		Best-practice,  knowledge preservation, and workshop preparation		N		0.00		0.00		2.00		2.00

				S				1.00		1.00		16.00		15.00
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Tabelle3
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Summary of Effort

Task 

Status

Task no. Task title

[N / O / C]

*)

PM in actual 

quarter

PM since             

1 October 

2013 

PM 

according to 

TA p. 37 / 

DoW p. 75

PM still 

available

1.1 Co-ordination of the project O 0,25 0,25 1,00 0,75

1.2 Web site / Dissemination / Exploitation O 0,10 0,10 1,00 0,90

2.1

Non-zonal methods: Development and evaluation 

for mandatory fundamental test cases

O 0,65 0,65 5,00 4,35

2.2

Non-zonal methods: Demonstration of 

improvements based on complex test cases

N 0,00 0,00 3,50 3,50

3.1

Embedded methods: Development and evaluation 

for mandatory fundamental test cases

3.2

Embedded methods: Demonstration of 

improvements based on complex test cases

4.1 Common assessment platform N 0,00 0,00 3,50 3,50

4.2

Best-practice,  knowledge preservation, and 

workshop preparation

N 0,00 0,00 2,00 2,00

S

1,00 1,00 16,00 15,00

Effort in Person Months
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